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This update is part of a series of 
communications to inform stakeholders about 
the 33

rd
 & Talmage paving project. 

 
FOR MORE INFORMATION CONTACT:  Tracy 
Lindgren, Project Manager, City of Minneapolis, 
612. 290.5898 
Or visit the project website:  

http://www.ci.minneapolis.mn.us/public-works 

TALMAGE AVENUE RECONSTRUCTION ACTIVITIES 
May 9 to May 16 
Schedule: 

1. Pavement removal, utility work and grading will continue this 
week on Talmage Avenue. 

2. Storm Sewer work is complete on Talmage. 
3. Water work is  70% complete on Talmage. 

 

Activities: 
1. The project trailer was relocated to 33

rd
 Ave on April 

25. 
2. The entire street will be removed from 29

th
 Av east to 

33
rd

 Av. 
3. The gravel/soil layers present under the existing street 
will be the driving surface for property access during removal 
operations. 
4. Property owners will be contacted to ensure access 
during this removal phase. 
5. Property owners will be contacted by service providers 
regarding utility work that may affect natural gas and water 
service. 

 
 
 
 

Please follow all safety directions from 
construction personnel. 
 
All dates and construction activities are 
weather dependent. 
 

http://www.ci/

